CELMN-PM-

PROJEC

SUMMARY

Projects

COASTAL WETLANDS PLANNING, PROTECTION AND

Total All

12 Project(s)
3
98 Cost Sharing Agreements Executed

59 Construction Started
47 Construction Completed

14 Project(s) Deferred/Deauthorized

Project Status Summary Report - Total All Priority Lists

ACRE

94,75

#kkdokkkx ESTIMATES
Baseline Current

$356,157,61 $390,045,46

Total Available
Federal Funds $368,631,582
Non/Federal $56,719,784
Funds
Total Funds $425,351,366

06-Aug-01

Actu
Obligatio
% Expenditur

109. $222,807,76
$130,241,28



